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ACTIONS TAKEN TO DATE 
The project commenced during April 2020. Seeds of Conyza species were collected from fields with suspected 
resistant populations during April and May 2020.  Conyza populations were subsequently collected from farms 
in the Free State (Heilbron, Virginia/Theunissen, Clocolan (Photo 1); Bethlehem, Vredefort), Gauteng (Nigel) 
and North West (Ventersdorp and Potchefstroom). Seeds were harvested and stored at 4°C.  
Required herbicides were ordered (Table 1).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 1. Conyza population at Clocolan in soybean field 
 
Table 1. Herbicides procured during June 2020 to be included in the Conyza study 
 

Product name  Active ingredient  Concentration  Supplier 

2,4D Amine 480 SL 2,4D 480g ℓ-1 Nulandis 

Atrazine 500 SC  atrazine 485g ℓ-1 Arysta Lifescience 

Classic chlorimuron-ethyl 250 g ℓ-1 DuPont 

Eragon  saflufenacil 700 g kg-1 BASF 

Gramoxone paraquate 200g ℓ-1 Syngenta 

Linuron 500 SC linuron  500 g ℓ-1 Villa Crop 

Metribuzin 480SC  metribuzin  480 g ℓ-1 Villa Crop 

Roundup Turbo glyphosate 480 g  Monsanto 

 
Preparations for the first set of glasshouse trials were made. 
 
PROGRESS MADE 
The first glasshouse trials commenced during September 2020. 
 
RESULTS ACHIEVED TO DATE 
No results to report yet 
 



 

 

PROBLEMS ENCOUNTERED 
Covid-19 lockdown during April and May 2020 resulted in some delays experienced regarding the purchasing 
of research consumables.  
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