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FINAL PROGRESS REPORT:
PROJECT TITLE
SA Graan/Grain
PROJECT LEADER
J.G. Loxton
PROJECT DURATION
1 October 2012 — 30 September 2013(on-going project)
PROJECT OBJECTIVES

To disseminate reliable and timeous commodity strategy information to all role-players free
of charge.

ACTIONS TAKEN

The circulation of SA Graan/Grain is revised on an ongoing basis and various actions are
being initiated to ensure that the total grain producing area in South Africa has access o the
publication.

PROGRESS

SA Graan/Grain is still regarded as one of the leading agricultural publications. Throughout
the duration of the project, SA Graan/Grain managed to maintain its competitiveness in the
agricultural publications market.

SA Graan/Grain covers all grain commodity news and information, which consists of a wide
spectrum of industry-related subjects such as production issues, input commentaries,
research and development reports, market and marketing news as well as general
information and topics. The editorial tendency, presentation and specialised articles
published in SA Graan/Grain confirm that it is one of the leading publications in the
agricultural sector today.

The SA Graan/Grain Editorial Committee, consisting of farmers, Grain SA staff,
representatives from the ARC (Grain Crops Institute and Small Grain Institute) and
representatives from various grain commodities, convenes monthly and makes direct inputs
to SA Graan/Grain.

RESULTS

For the period 1 October 2012 — 31 July 2013, 183 107 copies of SA Graan/Grain were
distributed to members of Grain SA and other grain farmers, agricultural institutions,
government departments, research institutions, libraries, universities, schools, embassies
and other important role players in the agricultural sector as part of Grain SA's responsibility
to make information available to all role players. '



PROBLEMS ENCOUNTERED

None that had an effect on the results.

MILESTONES NOT ACHIEVED

None

FINANCIAL REPORT

Amount approved 01-10-2012 to 30-09-2013: R 1 690 500

Expenditure 01-10-2012 to 31-07-2013: R 2 015 710 (70% of actual production cost)
R 670 340 (70% of actual postage fees)
R 2 686 050 Total

We hereby provide the SA Graan/Grain budget versus actual figures for the period
01 October 2012 to 31 July 2013:

BUDGET ACTUAL
INCOME R 7 933 658 R 8 016 629
EXPENDITURE R 6 950 205 R 6 823 526
SURPLUS R 983453 R 1193103

NOTES:
e The actual income is up R 82 971, due to higher income from:
Advertising R 80 922
e The actual expenditure is down R 126 679, mainly due to
= Higher expenditure on:
Production cost R 11 586

= Lower expenditure on:

Postage fees R 40 371
Commission - Advertising agents R 31648
Other expenses R 23115
Personnel cost R 11111

Paid articles R 38 925



